Site Name: ‘ ‘Operational Period: ; U.S. EPA Region 6
Task Order 62 CES Environmental Date: 1-30-2015 i DAILY WORK ORDER

[g’r‘g:::"f Response !mergency and Rapid Response Service

Branch: Federal
|WORK AUTHORIZED:
Continue to pump water on site as necessary depending on rainfall.

lContmue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA ' | LeRoy Cassidey, CB&I Federal
Task Order: 062 ~ Date: 1.30.2015 Tme:1700 | Date:1.30.2015  Time: 1700
lPERSON NEL ON-SITE: QTY | Used Unused Igﬁ_léI:PMENT ON- QTY USED  Unused
Response;‘l;n_ager o 1 B 1 N _ | Pick —up Tr:a: | 2 2 - .
Foreman 0 | 0 _ | Generator 1 1 ) )
| Health and Safety Manager 1 1 Trash Pumps 0 0
Truck Driver/Equip Op 1 1 PID 1 1
Laborer 4 4 Frac Tank w Liner 1 1
=y 4,000 PSI Pressure 1 1 .
. / : . Washer ==
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Manager 1 ! 1 _ Vacuum Truck Air Mcrver. 1 i 1 [
Transport and Disposal Coord - 1 1 | Carbon Vapor Unit- 1_ 1
Field Cost Accountant 1 1 Skid Steer 1 1
| - Vacuum Boxes_ 22 22
9000b Overhead it 1 | 1
Storage Trailer 1 1
_ Myers (Bean) Purnp_ 1 1
i _ Air Compressorm _ 0 0

'ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5);
The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and
Ioperational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He
continued to work on analyzing, manifesting, and scheduling, of the existing waste streams.
The T&D Coordinator continued working on waste approvals, waste profiling, analytical analysis, and review of the field
categorization data export.

he crew continued removal of sludge from S T 5 and wastewater from FT 1002. The crew continued to work on
cleaning trenches in the warehouse and cleaning oily areas on the tarmac. Crew prepared for rain event.
wo loads of wastewater from T 3 and T 13 disposed at EcoServe via Lonestar Ecology LLC. One load of class 1 soils

transported and disposed at Republic's Blue Ridge Landfill, another load of class 2 sand was also transported and
disposed.

- Date: Wi Rp( ' { i Date 2.2.2015 Time: 1100
.3 \\\. N& )Q &

.

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

The crew will continue with the clean out of S T 5 and move on to S T 8. SWSES working on an air sparger to aid
removal. The crew will continue to pressure wash oily areas on the tarmac. They will start bulking O2 Neutral Waters
fand 01 Neutral Waters in frac tanks and bulking the carbon containers in the OT Roll Off.

We have two loads of wastewater scheduied for transport and disposal at EcoServe via Lonestar Ecology LLC
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